

# Spring 2016

## 2016 Major Turnarounds/Shutdowns - Tentative Schedule

PLANT	<u>UA</u> Peak Work Force			JAN				FEB					MAR				APR				MAY					JUN			
				4	11	18	25	1	8	15	22	29	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27
Agrium Redwater	PF	Total BW	Alloy																										
Cenovus	PF	Total BW	Alloy																										
Dow Chemical	54 PF	60 Total 6 BW	Alloy																										
Genesee	PF	Total BW	Alloy																										
IOL	92 PF	124 Total 32 BW	Alloy																										
Sundance 5	30 PF	50 Total 20 BW	Alloy																										
Nova Joffre	PF	Total BW	Alloy																										
Shell- Albion	118 PF	152 Total 34 BW	Alloy																										
Shell-Scotford	51 PF	63 Total 12 BW	Alloy																										
Shell - Scotford Manufacturing	PF	Total BW	Alloy																										
Shell - Scotford Upgrader	407 PF	505 Total 98 BW	Alloy																										
Suncor- Edmonton	PF	Total BW	Alloy																										
Suncor- Base Plant	338 PF	376 Total 38 BW	Alloy																										
Syncrude - U&O Wolverine	137 PF	165 Total 28 BW	Alloy																										
Syncrude	214 PF	250 Total 36 BW	Alloy																										
CNRL	PF	Total BW	Alloy																										
Kearl Lake	PF	Total BW	Alloy																										

Date indicates week beginning Monday

\*\*\*Note\*\*\* May Be Subject to Change\*\*\*